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GSBCA 15274 GRANTED;
GSBCA 15268, 15270-73, 15275-78 GRANTED IN PART:

April 17, 2001
                                                                                                 

GSBCA 15268, 15270, 15271, 15272, 15273,
15274, 15275, 15276, 15277, 15278

TWIGG CORPORATION,

Appellant,

v.

GENERAL SERVICES ADMINISTRATION,

Respondent.

Randal W. Wax of Shapiro, Lifschitz and Schram, P.C., Washington, DC, counsel for
Appellant.

Gerald L. Schrader, Office of General Counsel, General Services Administration,
Washington, DC, counsel for Respondent.

Before Board Judges DANIELS (Chairman), NEILL, and GOODMAN.

DANIELS, Board Judge (Chairman).

Twigg Corporation (Twigg) supplied and furnished certain labor, equipment, and
materials to and performed certain work for the General Services Administration (GSA)
under a contract for the renovation of Federal Office Building Number 6, located at Fourth
and C Streets, S.W., in Washington, D.C.

During the course of construction, Twigg encountered several instances of site
conditions which allegedly differed from what it expected based on its review of the contract
drawings and specifications and a limited pre-bid survey of the site.  Disputes arose between
Twigg and GSA over the pricing of certain change orders (both additive and deductive) and
alleged constructive change orders.  Another dispute arose between the parties due to GSA's
refusal to pay Twigg certain damages allegedly arising from Government-caused delay
and/or delay impact which allegedly occurred during the performance of the contract.
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At various dates in 1998 and 1999, Twigg requested contracting officer's decisions
on ten outstanding claims.  On March 17, 2000, Twigg filed,with the General Services Board
of Contract Appeals, appeals from the deemed denial of those ten claims.  The appeals were
docketed by the Board as GSBCA 15268, 15270, 15271, 15272, 15273, 15274, 15275,
15276, 15277, and 15278.  The subject matter, date of claim submission, and claimed amount
of these appeals are listed below:

GSBCA Date of claim Claimed
number     Subject matter submission    amount  

15268       Asbestos removal procedures December 2, 1999 $  92,494
15270       Ventilation of kitchen equipment June 23, 1999       2,927
15271       Relocation of GSA field office June 19, 1998     13,772
15272       Extended maintenance of air

        handling units February 19, 1999     17,007
15273       Under counter tube lighting July 19, 1999       2,756
15274       Adjustment to tray slides February 10, 1999     20,452
15275       Modification to cafeteria sneeze

        guard December 9, 1999       8,031
15276       Modification to gas shut-off valves December 2, 1999     17,146
15277       Project schedule updates December 3, 1999     43,261
15278       Extended performance costs September 16, 1999  250,154

On April 13, 2001, the parties filed with the Board a joint motion for a stipulated
award.  The motion states that the parties have agreed to an entry of judgment in a specified
amount for each of the ten cases.  The motion also states that the parties will, upon issuance
of a Board decision in these cases, immediately submit certificates of finality as to the
decision.

Decision

The Board's decision in these cases is issued pursuant to Rule 136(e) (48 CFR
6101.36(e) (2000)).

GSBCA 15274 is GRANTED.  GSA shall pay to Twigg the amount of $20,452 in this
case.

Each of the remaining cases is GRANTED IN PART.  GSA shall pay to Twigg the
amount stated below in each of these cases:

GSBCA 15268: $87,474
GSBCA 15270:     1,463.50
GSBCA 15271:     8,500
GSBCA 15272:     9,610
GSBCA 15273:     1,378
GSBCA 15275:     3,196
GSBCA 15276:     6,150
GSBCA 15277:   24,831
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     1The joint motion for stipulated award cites Public Law 94-41, but that is clearly a
mistake.  The provision of the Contract Disputes Act of 1978 which provides for payment
of interest, 41 U.S.C. § 611 (1994), refers to Public Law 92-41.  Public Law 94-41 (89 Stat.
225) made continuing appropriations for various agencies for fiscal year 1976.

GSBCA 15278:   20,000.

In each of the ten cases, GSA shall also pay to Twigg interest on the specified
principal amount.  Interest shall be at the rate established by the Secretary of the Treasury
pursuant to Public Law 92-411 (85 Stat. 97) for the Renegotiation Board, and shall run from
the date on which the claim was submitted to the contracting officer (as listed above) until
the date of payment.

_________________________
STEPHEN M. DANIELS
Board Judge

We concur:

_________________________ _________________________
EDWIN B. NEILL ALLAN H. GOODMAN
Board Judge Board Judge


